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ESTIMATE RUN 01/23/2020

ESTIMATE SUMMARY 16:19:16

CONTID: C22377         ESTIMATE NO: 0009 PROG 2005

PCN: 22377-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13  COUNTY ROAD 3 SOUTH PERCENT TIME:

PROJECT NO: STR0132-021                   

SH 13 COUNTY ROAD 3 SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,428,844.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,888,031.90 NON-PARTICIPATING 289,183.82

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
3,908.30

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.87

FIXED COMPLETION DATE

FIXED COMPLETION DATE

80.34%

2,247,190.35

289,183.82

293,092.12

293,092.12

$

$

$

$

75,840.00

9,105,814.41

9,181,654.41

3,908.30

9,185,562.71

-163,320.48

0.00

9,022,242.23

0.00

AMOUNT DUE 9,022,242.23 293,092.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 293,092.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

298.0 TIME ALLOW: 7/17/2020 ??:??:??

ORIG TIME ALLOW: 7/17/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

01/23/2020

01/10/2019

01/24/2019

03/11/2019

04/01/2019
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PCN: 22377-BID    ESTIMATE RUN 01/23/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

33,500.001.000

0.00

1.000

L S 

33,500.00000

0010 *Removal of Headwall 18.000

0.000

202-00015  
 

6,390.0018.000

0.00

18.000

EACH

355.00000

0015 *Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

36,710.001.000

0.00

1.000

EACH

36,710.00000

0020 *Removal of Pipe 13.000

0.000

202-00033  
 

34,060.0013.000

0.00

13.000

EACH

2,620.00000

0025 *Removal of Delineator 112.000

0.000

202-00090  
 

1,355.20112.000

0.00

112.000

EACH

12.10000

0030 *Removal of Asphalt Mat (Planing) 1,239.000

0.000

202-00240  
 

22,302.001,239.000

0.00

1,239.000

SY  

18.00000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

35,472.000

SF  

0.80000

0040 *Removal of Ground Sign 6.000

0.000

202-00810  
 

912.006.000

0.00

6.000

EACH

152.00000

0045 *Removal of Fence 49,262.000

0.000

202-01000  
 

38,424.3649,262.000

0.00

49,262.000

LF  

0.78000

0050 *Removal of Gate 12.000

0.000

202-01035  
 

1,248.0012.000

0.00

12.000

EACH

104.00000

0055 *Removal of Cattle Guard 1.000

0.000

202-01400  
 

1,640.001.000

0.00

1.000

EACH

1,640.00000
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PCN: 22377-BID    ESTIMATE RUN 01/23/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Unsuitable Material 9,181.000

0.000

203-00050  
 

97,318.609,181.000

0.00

9,181.000

CY  

10.60000

0065 *Embankment Material (Complete In Place) 98,321.000

0.000

203-00060  
 

1,199,516.2098,321.000

0.00

98,321.000

CY  

12.20000

0070 *Proof Rolling 28.000

0.000

203-01100  
 

5,096.0028.000

0.00

28.000

HOUR

182.00000

0075 *Blading 32.000

0.000

203-01500  
 

5,760.0032.000

0.00

110.000

HOUR

180.00000

0080 *Backhoe 6.000

0.000

203-01510  
 

750.006.000

0.00

30.000

HOUR

125.00000

0085 *Dozing 25.000

0.000

203-01550  
 

5,250.0025.000

0.00

25.000

HOUR

210.00000

0090 *Hydraulic Excavator 18.000

0.000

203-01565  
 

3,780.0018.000

0.00

50.000

HOUR

210.00000

0095 *Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

117.00000

0100 *Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

25.000

HOUR

200.00000

0105 *Potholing 4.000

0.000

203-01597  
 

1,160.004.000

0.00

4.000

HOUR

290.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

75.000

HOUR

45.00000
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PCN: 22377-BID    ESTIMATE RUN 01/23/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Backfill (Flow-Fill) 51.100

0.000

206-00065  
 

13,694.8051.100

0.00

51.100

CY  

268.00000

0120 *Topsoil 27,673.000

0.000

207-00205  
 

145,283.2527,673.000

0.00

27,673.000

CY  

5.25000

0125 *Stockpile Topsoil 27,673.000

0.000

207-00210  
 

193,711.0027,673.000

0.00

27,673.000

CY  

7.00000

0130 *Erosion Log Type 1 (12 Inch) 11,378.000

0.000

208-00002  
 

47,218.7011,378.000

0.00

14,878.000

LF  

4.15000

0130 MATERIAL ALLOWANCE Erosion Log Materials 0.000

2,090.000

3,908.302,090.000

3,908.30LF  

1.87000

0135 *Erosion Log Type 1 (20 Inch) 490.000

0.000

208-00013  
 

3,234.00490.000

0.00

490.000

LF  

6.60000

0140 *Aggregate Bag 158.000

0.000

208-00035  
 

1,177.10158.000

0.00

158.000

LF  

7.45000

0145 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

2,760.002.000

0.00

2.000

EACH

1,380.00000

0150 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,790.00000

0155 Removal and Disposal of Sediment (Labor) 123.000

0.000

208-00103  
 

5,535.00123.000

0.00

203.000

HOUR

45.00000

0160 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

540.006.000

0.00

25.000

HOUR

90.00000
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PCN: 22377-BID    ESTIMATE RUN 01/23/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Sweeping (Sediment Removal) 43.500

0.000

208-00106  
 

15,225.0043.500

0.00

72.500

HOUR

350.00000

0170 Removal of Trash 96.000

0.000

208-00107  
 

7,680.0096.000

0.00

156.000

HOUR

80.00000

0175 *Erosion Control Management 38.000

0.000

208-00207  
 

35,720.0038.000

0.00

54.000

DAY 

940.00000

0180 *Dust Palliative (Magnesium Chloride) 81,100.000

0.000

209-00600  
 

61,636.0081,100.000

0.00

81,100.000

GAL 

0.76000

0185 *Reset Ground Sign 13.000

0.000

210-00810  
 

3,900.0013.000

0.00

13.000

EACH

300.00000

0190 *Seeding (Native) 38.600

0.000

212-00006  
 

16,520.8038.600

0.00

45.200

ACRE

428.00000

0195 *Soil Conditioning 38.600

0.000

212-00032  
 

12,931.0038.600

0.00

45.200

ACRE

335.00000

0200 *Mulching (Weed Free) 38.600

0.000

213-00003  
 

20,265.0038.600

0.00

45.200

ACRE

525.00000

0205 *Mulching (Hydraulic) 28.300

0.000

213-00011  
 

32,545.0028.300

0.00

28.300

ACRE

1,150.00000

0210 *Mulch Tackifier 7,720.000

0.000

213-00061  
 

14,282.007,720.000

0.00

9,040.000

LB  

1.85000

0215 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

2,930.00000
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PCN: 22377-BID    ESTIMATE RUN 01/23/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

15,000.000

SY  

2.15000

0225 *Wildlife Biologist 5.000

0.000

240-00000  
 

575.005.000

0.00

5.000

HOUR

115.00000

0230 *Removal of Nests 1.000

0.000

240-00010  
 

90.001.000

0.00

1.000

HOUR

90.00000

0235 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.40000

0240 *Aggregate Base Course (Class 1) 51,246.860

0.000

304-01000  
 

901,944.7451,246.860

0.00

51,246.860

TON 

17.60000

0245 *Aggregate Base Course (Class 6) 41,592.970

0.000

304-06000  
 

798,585.0241,592.970

0.00

42,300.000

TON 

19.20000

0250 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

69,300.000

0.000

310-00610  
 

65,835.0069,300.000

0.00

69,300.000

SY  

0.95000

0255 Hot Mix Asphalt (Patching) (Asphalt) 14.460

0.000

403-00720  
 

2,385.9014.460

0.00

240.000

TON 

165.00000

0260 Hot Mix Asphalt (Grading SX) (75) 22,323.840

2,860.100

403-34701  
 

1,493,407.6425,183.940

169,603.93

38,824.000

TON 

59.30000

0265 Asphalt Cement Performance Grade (PG 58-28) 1,082.460

0.000

411-03352  
 

438,396.301,082.460

0.00

1,082.460

TON 

405.00000

0270 Asphalt Cement Performance Grade (PG 58-34) 78.980

161.440

411-03355  
 

114,199.50240.420

76,684.00

1,083.240

TON 

475.00000
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PCN: 22377-BID    ESTIMATE RUN 01/23/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Emulsified Asphalt (Slow-Setting) 2,159.000

595.000

411-10255  
 

6,196.502,754.000

1,338.75

9,000.000

GAL 

2.25000

0280 *Geotextile (Separator) (Class 1) 7,860.000

0.000

420-00132  
 

15,327.007,860.000

0.00

7,860.000

SY  

1.95000

0285 *Riprap (9 Inch) 124.000

0.000

506-00209  
 

8,680.00124.000

0.00

124.000

CY  

70.00000

0290 *Riprap (12 Inch) 62.000

0.000

506-00212  
 

4,960.0062.000

0.00

62.000

CY  

80.00000

0295 *Geogrid Reinforcement 10,883.000

0.000

506-01020  
 

17,956.9510,883.000

0.00

10,883.000

SY  

1.65000

0300 *Concrete Class B 61.100

0.000

601-01000  
 

42,159.0061.100

0.00

61.100

CY  

690.00000

0305 *Concrete Class D (Box Culvert) 94.900

0.000

601-03030  
 

85,410.0094.900

0.00

94.900

CY  

900.00000

0310 *Reinforcing Steel (Epoxy Coated) 6,326.000

0.000

602-00020  
 

34,793.006,326.000

0.00

6,326.000

LB  

5.50000

0315 *8x8 Foot Concrete Box Culvert (Precast) 206.000

0.000

603-70808  
 

327,540.00206.000

0.00

206.000

LF  

1,590.00000

0320 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

950.000

LF  

38.40000

0325 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

6.000

EACH

2,840.00000
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PCN: 22377-BID    ESTIMATE RUN 01/23/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *End Post 21.000

0.000

607-00005  
 

3,276.0021.000

0.00

40.000

EACH

156.00000

0335 *Corner and Line Brace Post 80.000

0.000

607-00010  
 

16,640.0080.000

0.00

80.000

EACH

208.00000

0340 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

0.000

0.000

607-11310  
 

0.000.000

0.00

0.000

LF  

3.45000

0345 *Fence (Plastic) 112.000

0.000

607-11525  
 

296.80112.000

0.00

112.000

LF  

2.65000

0350 *Wood Snow Fence (8 Foot High) 590.000

0.000

607-32208  
 

245,440.00590.000

0.00

590.000

EACH

416.00000

0350 MATERIAL ALLOWANCE Snow Fence Panel 0.000

0.000

0.000.000

0.00EACH

195.60000

0350 MATERIAL ALLOWANCE Snow Fence Panel 0.000

0.000

0.000.000

0.00EACH

195.60000

0355 *16 Foot Gate (Special) 18.000

0.000

607-60117  
 

4,680.0018.000

0.00

20.000

EACH

260.00000

0360 *20 Foot Cattle Guard 1.000

0.000

611-00020  
 

19,500.001.000

0.00

1.000

EACH

19,500.00000

0365 *Delineator (Type I) 123.000

0.000

612-00001  
 

2,853.60123.000

0.00

123.000

EACH

23.20000

0370 *Delineator (Type III) 3.000

0.000

612-00003  
 

81.903.000

0.00

3.000

EACH

27.30000
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PCN: 22377-BID    ESTIMATE RUN 01/23/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Mobile Light Tower 3.000

0.000

613-81900  
 

15,150.003.000

0.00

3.000

EACH

5,050.00000

0380 *Sign Panel (Class I) (Install Only) 2.000

0.000

614-00026  
 

606.002.000

0.00

2.000

EACH

303.00000

0385 *Steel Sign Support (2-Inch Round)(Post and Socket) 1.000

0.000

614-01503  
 

505.001.000

0.00

1.000

EACH

505.00000

0390 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

35,600.000

LF  

0.44000

0395 *18 Inch Drainage Pipe (Class 0) (Complete In Place) 260.000

0.000

624-20019  
 

33,540.00260.000

0.00

260.000

LF  

129.00000

0400 *24 Inch Drainage Pipe (Class 0) (Complete In Place) 255.000

0.000

624-20025  
 

39,780.00255.000

0.00

255.000

LF  

156.00000

0405 *30 Inch Drainage Pipe (Class 0) (Complete In Place) 493.000

0.000

624-20031  
 

80,359.00493.000

0.00

493.000

LF  

163.00000

0410 *36 Inch Drainage Pipe (Class 0) (Complete In Place) 418.000

0.000

624-20037  
 

72,314.00418.000

0.00

418.000

LF  

173.00000

0415 *48 Inch Drainage Pipe (Class 0) (Complete In Place) 130.000

0.000

624-20049  
 

30,030.00130.000

0.00

130.000

LF  

231.00000

0420 *60 Inch Drainage Pipe (Class 0) (Complete In Place) 214.000

0.000

624-20061  
 

63,344.00214.000

0.00

214.000

LF  

296.00000

0425 *Construction Surveying 0.980

0.000

625-00000  
 

101,312.400.980

0.00

1.000

L S 

103,380.00000
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PCN: 22377-BID    ESTIMATE RUN 01/23/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Mobilization 1.000

0.000

626-00000  
 

717,980.001.000

0.00

1.000

L S 

717,980.00000

0435 *Public Information Services (Tier III) 0.800

0.000

626-01103  
 

6,464.000.800

0.00

1.000

L S 

8,080.00000

0440 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

286.000

GAL 

95.00000

0445 *Pavement Marking Paint (High Build) 1,440.000

18.000

627-00013  
 

70,713.001,458.000

873.00

1,772.000

GAL 

48.50000

0450 *Flagging 8,389.250

0.000

630-00000  
 

177,852.108,389.250

0.00

12,000.000

HOUR

21.20000

0455 *Pilot Car Operation 941.500

0.000

630-00001  
 

42,838.25941.500

0.00

1,097.500

HOUR

45.50000

0460 *Traffic Control Inspection 77.000

7.000

630-00007  
 

20,748.0084.000

1,729.00

122.000

DAY 

247.00000

0465 *Traffic Control Management 154.000

0.000

630-00012  
 

139,216.00154.000

0.00

233.000

DAY 

904.00000

0470 *Flashing Beacon (Portable) 4.500

0.000

630-80001  
 

11,385.004.500

0.00

5.000

EACH

2,530.00000

0475 *Barricade (Type 3 M-A) (Temporary) 3.600

0.000

630-80335  
 

547.203.600

0.00

4.000

EACH

152.00000

0480 *Construction Traffic Sign (Panel Size A) 11.700

0.000

630-80341  
 

236.3411.700

0.00

13.000

EACH

20.20000
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PCN: 22377-BID    ESTIMATE RUN 01/23/2020

PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Construction Traffic Sign (Panel Size B) 79.200

0.000

630-80342  
 

2,399.7679.200

0.00

88.000

EACH

30.30000

0490 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

40.40000

0495 *Construction Traffic Sign (Special) 144.000

0.000

630-80344  
 

4,363.20144.000

0.00

160.000

SF  

30.30000

0500 *Portable Message Sign Panel 546.000

8.000

630-80359  
 

44,763.20554.000

646.40

780.000

DAY 

80.80000

0505 *Drum Channelizing Device 270.000

0.000

630-80360  
 

2,727.00270.000

0.00

300.000

EACH

10.10000

0510 *Drum Channelizing Device (With Light) (Flashing) 9.000

0.000

630-80363  
 

227.709.000

0.00

10.000

EACH

25.30000

0515 *Drum Channelizing Device (With Light) (Steady Burn) 16.200

0.000

630-80364  
 

409.8616.200

0.00

18.000

EACH

25.30000

0520 *Portable Traffic Speed Monitor 379.800

0.000

630-80368  
 

7,671.96379.800

0.00

710.000

DAY 

20.20000

0525 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

32.90000

0530 *Traffic Cone 72.000

0.000

630-80380  
 

75.6072.000

0.00

80.000

EACH

1.05000

0535 *Rumble Strip (Portable) 1.800

0.000

630-80430  
 

5,454.001.800

0.00

2.000

EACH

3,030.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

8,590.00000

0545 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

101.00000

0550 *Traffic Signal (Temporary) 0.900

0.000

630-86801  
 

31,824.000.900

0.00

1.000

L S 

35,360.00000

0555 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

2,500.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0565 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

3,000.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 19,699.970

0.000

700-70016  
 

19,699.9719,699.970

0.00

35,000.000

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 295,441.060

38,308.740

700-70019  
 

333,749.80333,749.800

38,308.74

555,000.000

F A 

1.00000

0590 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: STR0132-021                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:19:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Added Item (Each)/ Wildlife Gate - CO #002 0.000

0.000

900-00007  
 

0.000.000

0.00

10.000

EACH

1,322.50000

0615 Fence CW TWP (Spec) - CO #002 44,321.000

0.000

607-11310  
 

155,566.7144,321.000

0.00

44,321.000

LF  

3.51000

0615 MATERIAL ALLOWANCE 26 Inch Field Fence 0.000

0.000

0.000.000

0.00LF  

0.50000

0615 MATERIAL ALLOWANCE 4 Inch x 6.5 Foot Wood Post 0.000

0.000

0.000.000

0.00LF  

0.41000

0620 ABC (CL 3) - CO #003 2,993.000

0.000

304-03005  
 

96,524.252,993.000

0.00

2,993.000

CY  

32.25000

0625 Added Item (Dollar)/ Price Reduction - ABC (Class 6) -
CO #004

-6,303.750

0.000

900-00006  
 

-6,303.75-6,303.750

0.00

-6,303.750

DOL 

1.00000

CAT 9,109,722.71293,092.1211,353,004.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 *Field Office (Class 2) 1.000

0.000

620-00002  
 

37,630.001.000

0.00

1.000

EACH

37,630.00000

0600 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,710.001.000

0.00

1.000

EACH

30,710.00000

0605 *Sanitary Facility 2.000

0.000

620-00020  
 

7,500.002.000

0.00

2.000

EACH

3,750.00000

CAT 75,840.000.0075,840.00CURRENT AMT0400 $ $ $

$ 9,185,562.71293,092.12$11,428,844.76$CURRENT AMTPROJECT TOTAL


